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Radiological Surveys of Various Areas

Tl Northeast Corner

IR Site 32 (A&B)

- Five (5) Project Areas:
oF — TI Northeast Corner

— IR Site 24 Areas — Lot 69
and Building 342

— IR Site 6

— IR Site 32 A&B (Structures
and Open Space)

IR Site 24 Areas - Lot 69
and Building 342
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Status of Radiological Reports/RURR Letters

NAYFAC

Document Title Submittal Objective
Date

FSS Site 6 Sep 2016 RURR CDPH - Fall 2018**
FSS Site 32 A (Structures) March 2017 RURR CDPH - Fall 2018
FSS Site 24 April 2017 RURR CDPH - Fall 2018*
FSS Northeast Corner July 2017 RURR CDPH - Fall 2018***

*CDPH to conduct additional surveys of Bldg. 342
** CDPH will complete surveys to support RURR letter
***FSSR Finalized June 2018
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Site 12 Tech Memo - Free Release of Open Space

* Draft — Sept 2018
* Tech Memo Working Meeting — Nov 15

* Comments Due — Nov 26

BRAC Program Management Office 10/17/2018



Site 12 Environmental Flow Chart
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. Depicted strategy is based on the current schedule Remedial Action
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in Appendix B and is subject to change. Field Work **
2. NTCRA SWDAs were not included in the RI

Report. l
3. The Building 1311/1313 Arsenic/TPH Area was I (BRI I I Copples I

renamed Gateview Arsenic/TPH Area. RAD+SWDA

RACR **
S
AM Action memorandum * The radiological path forward for SWDA Westside (A&B), Bayside
CERCLA Comprehensive Environmental Response, (1207/1209), North Point (1231/1233) includes a radiological work
Compensation, and Liability Act plan, field work, post-NTCRA risk assessment, PCSR, and a FSS

EECA Engineering evaluation and cost analysis report. Multiple phases of investigation and field work may be
FSS Final status survey warranted for some SWDA areas. Basewide 2019
NTCRA  Non-time critical removal action Five-Year Review
PCSR Post-construction summary report ** RAD+SWDA documents will primarily address radiological
RACR Removal action completion report components; however, CERCLA contaminants are also included within l
RAD Radiological

the project boundaries of the SWDAs and will be addressed at the
same time. Basewide 2024

Five-Year Review

RI Remedial investigation
SWDA Solid waste disposal area
TCRA Time-critical removal action
TPH Total petroleumn hydrocarbons

# The post-NTCRA risk assessment for the SWDAs will be included as
an appendix to the RAD+SWDA Feasibility Study Addendum.
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Questions?
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